PROJECT PLANNING PHASE MILESTONE AND ACTIVITY LIST

Date	24 October 2022
Team ID	PNT2022TMID29155
Project Title	Signs With Smart Connectivity for Better Road Safety
Maximum Marks	4 Marks

TITLE	DESCRIPTION	DATE
Literature Survey	Literature Survey is done with help of some research paper which is available in websites.	3 SEPTEMBER 2022
Empathy Map	Empathy Map design is fully based on customer point of view.	10 SEPTEMBER 2022
Ideation	Our teammates work were work together to provide conceptual ideas towards brainstorm and idea prioritization.	17 SEPTEMBER 2022
Problem Statement	Problem Statement is entirely made with different perspective of customer requirement and issue based.	10 SEPTEMBER 2022
Proposed Solution	Proposed Solution contains the information in manner of parameters be like our ideas to be fulfilled the customer satisfaction and provide good scalability business model.	24 SEPTEMBER 2022

Problem Solution Fit	Problem Solution Fit explore the customer behavior and experience.	24 SEPTEMBER 2022
Solution Architecture	Solution Architecture fully focused on components and technology of our project.	19 SEPTEMBER 2022
Customer Journey	Customer Journey helps to analyze user interaction and kind of moments to attain the needs.	15 OCTOBER 2022
Functional Requirement	It is accomplished with task classification of functional requirement and non-functional requirement.	3 OCTOBER 2022
Data Flow Diagram	According to Data Flow Diagram exhibits the program architecture.	15 OCTOBER 2022
Technical Architecture	Technical Architecture is a better understanding of solution that have various technologies need to be implemented in our project.	17 OCTOBER 2022
Milestone & Activity List	It shows our statistical data progress of our project deliverable state.	IN PROGRESS
Sprint	It is a kind of planning to define what can be delivered in the sprint and what kind of work have to be achieved on the timebase.	IN PROGRESS